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Local Assistance

REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION PER
RESOLUTION G-03-19, STATE TRANSPORTATION IMPROVEMENT PROGRAM
GUIDELINES

WAIVER-05-11

ACTION UPDATE:

The California Transportation Commission approved all extension requests EXCEPT
Project #17 (Sacramento County) and $5,000 for the Right of Way component of Project #20
(Sierra County).

ISSUE:

The California Transportation Commission (Commission) programmed funds in Fiscal Year
2004-05 totaling $9,239,000 for 20 projects, as shown on the attachment. The funds will not be
allocated by the June 30, 2005, deadline. The attachment shows the details of the projects and
the explanation of the delays. The project sponsors request extensions, and the regional planning
agencies concur.

RECOMMENDATION:

The Department of Transportation’s recommendations are shown on the attachment.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that the Commission may approve a waiver to
the timely use of funds deadline one time only for up to 20 months in accordance with Section
14529.8 of the Government Code.
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Reference No.: 2.8a. - REVISED
May 25-26, 2005
Attachment

Time Extension/Waiver — Project Allocation Deadline
Local Streets and Roads Projects

IProject # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P (Environmental & Permits) Extended Deadline
PPNO PS&E (Plans, Specifications and Estimates)
Project Description R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
Reason for Project Delay:
1 City of Long Beach $0 6 months
Los Angeles $106
$0 12/30/2005
PPNO: 07-3408 $
Bikeway and Pedestrian $106 Support — meets STIP guidelines
Improvements
When the original agreement was processed, the first phase of the project included acquisition. The CEQA Notice of
Exemption was filed for acquisition only. The delay is due to resubmission of CEQA documentation to include the Phase 1
Bikeway construction. A six-month extension is requested in order to resubmit the amended CEQA documentation.
2 City of Compton $0 20 months
Los Angeles $0
$0 02/28/2007
PPNO: 07-3148 $240
Metro Blue Line landscaping $240 Support — meets STIP guidelines
The extension is required due to staff turnover in key positions in the Public Works Department, including the Public Works
Director and the Grants Manager.
3 County of Los Angeles $0 6 months
Los Angeles $0
$0 12/30/2005
PPNO: 07-3403 $1,245
Arroyo Seco Bike Path $1,245 Support — meets STIP guidelines
The time extension is necessary to complete the project’s environmental documentation and additional extensive studies
under NEPA. This project requires technical studies to comply with the NEPA process, including National Historic
Preservation Act (NHPA), and obtaining permits from the U.S Army Corps of Engineers, California Regional Water Quality
Control Board, California Department of Fish and Game, and City of Los Angeles oak tree permit. This project also
requires a complete hazardous material/hazardous waste search. FHWA and the Department requested significant increases
in the NHPA study scope. After the Department approved the Historical Property Survey Report (HPSR), the study was
revised. The HPSR was resubmitted to the Department August 8, 2004; approval was November 2004. The Area of
Potential Effects Map, previously signed by the Department and FHWA, was returned for revision and subsequent approval.
The Department requested the NEPA Finding of Effect summarizing the study, and Los Angeles County submitted it in
March 2005. The Department requires up to 30 days to approve, followed by an additional FHWA 60-day review. The
NEPA documents and the NHPA study will be included in the Negative Declaration to comply with the CEQA process.
The extension will allow for approval of the study and the Finding of Effect, public review of the Negative Declaration, and
final environmental approval.
4 County of Los Angeles $0 12 months
Los Angeles $33
$0 06/30/2006
PPNO: 07-3400 $0
Install bikeway signs $33 Support — meets STIP guidelines
The County of Los Angeles intends to request and allocation for design and install the signs for the Commuter Bikeway
Signage project within the same program year (FY 2005-06). This extension request will allow the $33,000 in design to
coincide with $236,000 for the construction/installation phase (programmed in the State Transportation Improvement
Program in FY 2005-06). Pursuing this project in FY 2005-06 will also allow the Commuter Bikeway Signage project to
reflect information currently being prepared by the Los Angeles County Metropolitan Transportation Authority under their
Bikeway Master Plan for the Los Angeles County region.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act
STIP-State Transportation Improvement Program

FHWA-Federal Highway Administration
TE-Transportation Enhancements
The Department-California Department of Transportation
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Attachment

Time Extension/Waiver — Project Allocation Deadline
Local Streets and Roads Projects

IProject #

Applicant
County By Component ($ in thousands)

Extension Amount Number of Months Requested

E&P (Environmental & Permits) Extended Deadline

PPNO PS&E (Plans, Specifications and Estimates)
Project Description

R/W (Right of Way) CT Recommendation
CON (Construction)

TOTAL

Reason for Project Delay:

City of Los Angeles $0
Los Angeles $0

$0 02/28/2007
PPNO: 07-3157 $932
Alvarado Transit Corridor $932

20 months

Support — meets STIP guidelines

On April 24, 2003, the Department reported the project was in compliance with the Section 106 requirements in accordance
with the National Historic Preservation Act, and provided notification of the Categorical Exclusion. On December 2, 2003,
a Request for Proposal was issued to retain an architect to prepare design and construction drawings. January 2004 through
April 2004, architectural proposals were reviewed. A Notice to Proceed was made on September 13, 2004, to Studio One
Eleven. The first community meeting was November 3, 2004, with subsequent sessions held during December. The second
community meeting was scheduled for March 23, 2005. Project delays are attributed to:

1. Lengthy processing time to get Section 106 compliance approval between October 2001 and April 2003,

2. Unforeseeable design issues raised during proposal evaluation between April 2004 and September 2004 ,

3. Extraordinary amount of feedback from community which warranted more outreach meetings to include all possible
feedback after November 2003 to March 2005,

4. Other unforeseeable issues might occur from additional outreach meetings, causing further delay.

PS&E is expected by May 2006, and ready to list and advertise and award construction contract by August 2006. Project
should start construction no later than December 2006, taking six to eight months to complete. It is requested that the
project construction funding allocation be extended for another 20 months, to February 28, 2007. The extension will not
increase the design nor construction cost of this project.

City of Los Angeles $0
Los Angeles $0

$0 02/28/2007
PPNO: 07-3443 $487
Transit-oriented streetscape $487
improvements

20 months

Support — meets STIP guidelines

Delay due to unforeseen reduction in staffing and substantial staff retirements affecting the performance of ongoing project
management. Delays in design consultant solicitation and contract negotiations also occurred. Involvement with
neighborhood councils required more time than was expected and resulted in an extraordinary amount of feedback that
required additional outreach meetings and staff time. Staffing levels have recently increased to adequately manage the
project and execute a contract. The contract is for consultant services to prepare the streetscape plans and initiate
discussions with city departments related to criteria and standards for street trees, street and pedestrian lighting, and
sidewalk improvement. Meetings will commence in April 2005 to discuss issues, opportunities, and vision for streetscape
and transit user amenities.

City of Los Angeles $0 12 months
Los Angeles $0

$0 06/30/2006
PPNO: 07-3174 $105
Train station remodel $105 Support — meets STIP guidelines
The NEPA environmental clearances have not been secured. Environmental documents for two projects were submitted as
one package for the Watts Historical Train Station (WHTS) and the Cultural Crescent Blue Line Entrance and Parking
projects. Delays in the review of one project simultaneously delayed the review and approval of the other project. The
WHTS is a Historical Cultural Monument and revisions to the historical documents were required. The Department is
currently reviewing the WHTS report.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act
STIP-State Transportation Improvement Program

FHWA-Federal Highway Administration
TE-Transportation Enhancements
The Department-California Department of Transportation
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Attachment

Time Extension/Waiver — Project Allocation Deadline
Local Streets and Roads Projects

IProject # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P (Environmental & Permits) Extended Deadline
PPNO PS&E (Plans, Specifications and Estimates)
Project Description R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
Reason for Project Delay:
8 San Gabriel Valley Council of $0 20 months
Governments $0
Los Angeles $0 01/31/2007
$1,645
PPNO: 07-3433 $1,645 Support — meets STIP guidelines
East Regional Bike Trail
The original route was a Class I bike route planned on Metropolitan Transportation Authority (MTA) right of way (R/W).
A Letter of Agreement for the Project was received in March 2002. Authorization to proceed with the preliminary
engineering (PE) phase was given in March 2003. Cost estimates were developed for PE, including the construction of the
bike path along the R/W. The Pasadena-Blue Line Construction Authority (CA) developed the PE and design of the light
rail on the R/W without the plans for the bike route. The CA determined that three rail tracks would need to be built as part
of the light rail. Discussions were held with the Pasadena-Blue Line Construction Authority to determine how a bike route
could be safely planned in the R/W. It was determined that in order to address all of the safety concerns, a new route for the
bike path needed to be sought that was off of the R/W. This was an unexpected and unforeseen delay to the project.
Discussions occurred in each city as to a new Class II alignment. A contract amendment will be completed to change the
project from a Class I to a Class II bike route. Once the amendment to the project is completed and approved, the project
can proceed without further delay.
9 City of Calabasas $0 10 months
Los Angeles $0
$0 03/25/2007
PPNO: 07-3147 $559
U.S. 101 Bike lane gap closure ~ $559 Support — meets STIP guidelines
Severe storms and extremely heavy rains in the area have resulted in flooding, mudslides, debris flows, road closures, and
other damage throughout the project area and surrounding locations. The President declared the entire area a major disaster
area and the City is currently devoting its energy to recovering from this catastrophe. The City requires an additional ten
months to complete the project. No additional costs are anticipated due to the delay. The project STIP history does not
include any previous extensions. The project was originally included in the STIP in May of 2004.
10 City of Culver City $0 8 months
Los Angeles $60
$0 02/28/2006
PPNO: 07- 3153 $0

Sepulveda Pedestrian Imprmts $60 Support — meets STIP guidelines

In November 2002, January and July 2003, and December 2004, the Redevelopment Agency (RA) conducted community-
vision workshops to prepare a Sepulveda Boulevard Streetscape master plan (Plan). The Plan was to be a guide for
designing the Sepulveda Boulevard Pedestrian and Commuter Improvements MTA Project. Since the workshops, the RA
evaluated the Plan and is proceeding with its revision to incorporate the comments. The City has employed a firm to create
a new conceptual plan for the project area. The plan is due March 2005, with project resumption thereafter. An eight-
month extension is respectfully requested.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act
STIP-State Transportation Improvement Program

FHWA-Federal Highway Administration
TE-Transportation Enhancements
The Department-California Department of Transportation
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Attachment

Time Extension/Waiver — Project Allocation Deadline
Local Streets and Roads Projects

IProject # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P (Environmental & Permits) Extended Deadline
PPNO PS&E (Plans, Specifications and Estimates)
Project Description R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
Reason for Project Delay:
11 City of Malibu $0 20 months
Los Angeles $0
$0 02/28/2007
PPNO: 07-3412 $563
Cross Creek Road Pedestrian $563 Support — meets STIP guidelines

Initially, the City thought existing records could determine the street R/W for the project. However, the record search found
conflicting information, and the City had to obtain title reports for every parcel along the route. Reviewing the documents
and transferring the information to the survey map took additional time. The survey map was delivered 32 months after the
originally scheduled delivery date. The City attempted to minimize the adverse scheduling effects by preparing the
conceptual design and obtaining public comment while the R/W information was being analyzed. However, completion of
the survey map found the conceptual plan inaccurate and had to be revised to fit within the actual R/W. Public comments
were solicited and incorporated into the plan. The City Council approved the revised conceptual plan 33 months after
approving the original plan. The City further minimized the delay’s effects by proceeding with the hydrology study,
drainage design, and landscape palette concurrent with the plan revision. Completion is expected February 28, 2007.

12 County of Del Norte $0 20 months
Del Norte $35
$0 02/28/2007
PPNO: 01-1021T $0
Hobbs Wall project $35 Support — meets STIP guidelines

The Hobbs Wall project is an environmentally and culturally sensitive project involving wetland and Native American
archeological issues. The planning department lost its environmental senior planner. The Engineering Department has only
one engineer, who was heavily involved with the Elk Valley Road reconstruction project and unable to commence the
Hobbs Wall environmental during that time. A PS&E allocation extension is requested for 12 months. It may take one year
to complete the environmental for the project. Full attention can be directed to this project now.

13 County of Lake $0 20 months
Lake $29
$0 02/28/2007
PPNO: 01-3032R $0
Construct bike lanes with $29 Support — meets STIP guidelines
signs

This TE project is being done in conjunction with a STIP roadway reconstruction project. When the TE portion of the
project was originally requested, the programmed years for the different components corresponded to that of the STIP
portion. Due to budget constraints, the E&P programming for the STIP portion was delayed to FY 2005-06. Lake County
has explored options for proceeding with the PS&E for the bikeway independent of the rehabilitation project; however, it is
infeasible to proceed with the PS&E for the bikeway because the environmental review for it and the rehabilitation project
must be done concurrently. A 20-month extension is requested to allow for further roadway project E&P allocation delays.

14 County of Lake $0 20 months
Lake $26
$0 02/28/2007
PPNO: 01-3033R $0
Road rehab and bikeway $26 Support — meets STIP guidelines

This TE project is being done in conjunction with a STIP roadway reconstruction project. When the TE portion of the
project was originally requested, the programmed years for the different components corresponded to that of the STIP
portion. Due to budget constraints, the E&P programming for the STIP portion was delayed to FY 2005-06. Lake County
has explored options for proceeding with the PS&E for the bikeway independent of the rehabilitation project; however, it is
infeasible to proceed with the PS&E for the bikeway because the environmental review for it and the rehabilitation project
must be done concurrently. A 20-month extension is requested to allow for further roadway project E&P allocation delays.

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program The Department-California Department of Transportation
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Time Extension/Waiver — Project Allocation Deadline
Local Streets and Roads Projects

IProject # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P (Environmental & Permits) Extended Deadline
PPNO PS&E (Plans, Specifications and Estimates)
Project Description R/W (Right of Way) CT Recommendation
CON (Construction)
TOTAL
Reason for Project Delay:
15 County of Lake $0 12 months
Lake $6
$0 06/30/2006
PPNO: 01-3036A $0
Main Street Kelseyville $6 Support — meets STIP guidelines

Originally $18,000 was programmed in the TE reserve in FY 2004-05 and $12,000 was allocated for PPNO 3036A. The
remaining $6,000 would have been allocated for the same project but the Department inadvertently assigned the $12,000
allocation to construction instead of E&P. The error was just corrected at the March CTC meeting. Lake County cannot
proceed with environmental work on the project until E&P is authorized, and cannot allocate PS&E until CEQA clearance
is obtained. Once authorization to proceed with E&P is obtained, work will begin on the environmental process. This is
estimated to take about 12 months, and therefore we request that the funds be extended to June 30, 2006, to allow time for
the environmental process to be completed.

16 County of Sacramento $0 20 months
Sacramento $0
$0 02/28/2007
PPNO: 3-3L10 $2,500
Folsom Boulevard $2,500 Support — meets STIP guidelines

The project has been delayed due to the incorporation of the City of Rancho Cordova. The project lies entirely within the
new City’s jurisdictional boundaries, which incorporated July 1, 2003. The County of Sacramento initiated the project and
STIP funding was programmed prior to the City’s incorporation. The original project schedule anticipated that the County
would complete all phases of work including PS&E and construction. Since its incorporation, the City has reevaluated the
priorities within this project, which will complete the initial phase of transportation enhancements set forth in the corridor
master plan for Folsom Boulevard, and the role of the City and County in implementing the project. The reevaluation of
project priorities and jurisdictional roles, along with the need for the City to secure the resources and additional funding
necessary to complete the project, has delayed completion of all project phases. The requested twenty month extension for
the construction allocation will provide sufficient time for the City to complete the allocation of project resources, secure
needed funding, complete the environmental review, final project design and advertise a contract for construction.

7 County-of Sacramento S0 12-menths
Request Saeramento $400
Denied

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements
STIP-State Transportation Improvement Program The Department-California Department of Transportation
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Time Extension/Waiver — Project Allocation Deadline

Local Streets and Roads Projects

IProject # Applicant
County

PPNO
Project Description

Extension Amount

By Component ($ in thousands)

E&P (Environmental & Permits)

PS&E (Plans, Specifications and Estimates)
R/W (Right of Way)

CON (Construction)

Number of Months Requested
Extended Deadline

CT Recommendation

TOTAL
Reason for Project Delay:
18 County of Shasta $0 2 months
Shasta $0
$0 08/30/2005
PPNO: 02-2308 $214
Replacement bridge $214 Support — meets STIP guidelines

The R/W phase was delayed two months due to insufficient federal obligational authority. Cost increases are not
anticipated. The project was originally programmed in the 2004 STIP. There have been no STIP amendments for this

project.
19 City of Madera $0 12 months
Madera $44
$0 06/30/2006
PPNO: 06-A007 $0
Bike/Pedestrian undercrossing ~ $44 Support — meets STIP guidelines

The Request for Allocation for PS&E requires a CEQA/NEPA document. Additional environmental studies for the area
with the river channel are necessary to complete this document.

20 County of Sierra
Sierra
R/'W
Phase PPNO: 03-3117
Denied Sierra Valley Visitor Center

$0 18 months

$5

$5 12/31/2006

$0

$10 85 Support — meets STIP guidelines

Sierra County has experienced delays in the start of the PA&ED Phase and, as a result, the needed environmental studies
will not be completed prior to the allocation deadline. The project delay is due to the coordination of the STIP funding and
the recently awarded $140,000 Roberti-Z’Berg-Harris grant. The grant is critical to completing the project. Also, the
County lost its long-term transportation planner and STIP coordinator, who had critical knowledge of the project.

CEQA- California Environmental Quality Act
NEPA-National Environmental Policy Act
STIP-State Transportation Improvement Program

FHWA-Federal Highway Administration
TE-Transportation Enhancements
The Department-California Department of Transportation
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